
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/30/2004

ESTIMATE SUMMARY 16:05:31

CONTID: C14243 ESTIMATE NO: 0002 PROG 2002

PCN: 14243-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285, LAFAYETTE TO DAHLIA PERCENT TIME:

PROJECT NO: STA 2854-097

US 285, LAFAYETTE TO DAHLIA

NAME OF ROAD: US 285

PROJECT COUNTIES: DENVER

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 09/30/2004 DATE TIME STARTED 08/09/2004

7321 EAST 88TH AVENUE DATE LET 01/29/2004 DATE WORK BEGAN 08/09/2004

DATE AWARDED 02/23/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/11/2004 DATE ACCEPTED

Henderson CO 80640 303-289-8555 DATE NOTICE TO PROCEED 08/09/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,643,121.40 PARTICIPATING $ $ 518,637.10

AWARD PROJECT AMT: 2,131,812.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,681.53

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.59

34.5 TIME ALLOW:

ORIG TIME ALLOW:

85 WORK DAYS

WORK DAYS85

30.00%

1,850,270.70

518,637.10

518,637.10

512,955.57

$

$

$

$

792,850.70

0.00

792,850.70

0.00

792,850.70

-7,400.79

0.00

785,449.91

0.00

AMOUNT DUE 785,449.91 512,955.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 512,955.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 6
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PCN: 14243-BID ESTIMATE RUN 09/30/2004

PROJECT: STA 2854-097 ESTIMATE NO: 0002 16:05:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 682.000 682.000

SY 0.000 0.00

5.00000 682.000 3,410.00

202-00190

0010 REMOVAL OF MEDIAN COVER 8,102.000 2,404.000

SY 0.000 0.00

1.30000 2,404.000 3,125.20

202-00195

0015 REMOVAL OF SIDEWALK 57.000 0.000

SY 0.000 0.00

5.00000 0.000 0.00

202-00200

0020 REMOVAL OF GUTTER 259.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

202-00202

0025 *REMOVAL OF CURB AND GUTTER 15,348.000 15,348.000

LF 0.000 0.00

3.70000 15,348.000 56,787.60

202-00203

0030 REMOVAL OF CURB, GUTTER AND SIDEWALK 70.000 0.000

LF 0.000 0.00

10.00000 0.000 0.00

202-00204

0035 REMOVAL OF CONCRETE PAVEMENT 53.000 0.000

SY 0.000 0.00

15.00000 0.000 0.00

202-00210

0040 REMOVAL OF ASPHALT MAT 11,011.000 1,865.000

SY 9,146.000 27,438.00

3.00000 11,011.000 33,033.00

202-00220

0045 *REMOVAL OF ASPHALT MAT (PLANING) 102,367.000 0.000

SY 68,955.000 68,955.00

1.00000 68,955.000 68,955.00

202-00240

0050 *REMOVAL OF PAVEMENT MARKING 5,494.000 5,494.000

SF 0.000 0.00

1.00000 5,494.000 5,494.00

202-00250

0055 *REMOVAL OF GROUND SIGN 47.000 10.000

EACH 0.000 0.00

20.40000 10.000 204.00

202-00810
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PCN: 14243-BID ESTIMATE RUN 09/30/2004

PROJECT: STA 2854-097 ESTIMATE NO: 0002 16:05:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *REMOVAL OF SIGN PANEL 3.000 0.000

EACH 0.000 0.00

9.00000 0.000 0.00

202-00821

0065 *REMOVAL OF FLASHING BEACON 2.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

202-00825

0070 CLEAN CULVERT 9.000 0.000

EACH 0.000 0.00

360.00000 0.000 0.00

202-04002

0075 CLEAN VALVE BOX 51.000 0.000

EACH 0.000 0.00

115.00000 0.000 0.00

202-04005

0080 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 864.000 0.000

CY 864.000 864.00

1.00000 864.000 864.00

203-00010

0085 POTHOLING 40.000 0.000

HOUR 6.000 960.00

160.00000 6.000 960.00

203-01597

0090 *TOPSOIL 10.000 0.000

CY 0.000 0.00

15.00000 0.000 0.00

207-00205

0095 *EROSION BALES (WEED FREE) 25.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

208-00011

0100 *SILT FENCE 260.000 0.000

LF 0.000 0.00

1.10000 0.000 0.00

208-00020

0105 CONCRETE WASHOUT STRUCTURE 11.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

208-00045

0110 *STORM DRAIN INLET PROTECTION 39.000 13.000

EACH 0.000 0.00

140.00000 13.000 1,820.00

208-00050
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PCN: 14243-BID ESTIMATE RUN 09/30/2004

PROJECT: STA 2854-097 ESTIMATE NO: 0002 16:05:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 EROSION CONTROL SUPERVISOR 139.000 0.000

HOUR 0.000 0.00

50.00000 0.000 0.00

208-00205

0120 RESET STRUCTURE 3.000 0.000

EACH 0.000 0.00

410.00000 0.000 0.00

210-00001

0125 *RESET TRAFFIC SIGNAL FACE 2.000 0.000

EACH 0.000 0.00

265.00000 0.000 0.00

210-00830

0130 ADJUST MANHOLE 38.000 4.000

EACH 10.000 2,950.00

295.00000 14.000 4,130.00

210-04010

0135 ADJUST VALVE BOX 109.000 30.000

EACH 34.000 7,480.00

220.00000 64.000 14,080.00

210-04050

0140 *SEEDING (NATIVE) 0.010 0.000

ACRE 0.000 0.00

28,000.00000 0.000 0.00

212-00006

0145 *MULCHING (WEED FREE) 0.010 0.000

ACRE 0.000 0.00

33,000.00000 0.000 0.00

213-00003

0150 *MULCH TACKIFIER 3.000 0.000

LB 0.000 0.00

78.00000 0.000 0.00

213-00061

0155 *HERBICIDE TREATMENT 8,500.000 0.000

SY 0.000 0.00

0.10000 0.000 0.00

217-00000

0160 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 563.780 10.530

TON 553.250 88,520.00

160.00000 563.780 90,204.80

403-00720

0165 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 2,922.270 0.000

TON 2,922.270 146,113.50

50.00000 2,922.270 146,113.50

403-33841
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PCN: 14243-BID ESTIMATE RUN 09/30/2004

PROJECT: STA 2854-097 ESTIMATE NO: 0002 16:05:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 11,288.000 0.000

TON 0.000 0.00

37.50000 0.000 0.00

403-33871

0175 EMULSIFIED ASPHALT (SLOW-SETTING) 10,711.000 0.000

GAL 0.000 0.00

0.15000 0.000 0.00

411-10255

0180 CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 87.000 0.000

SY 0.000 0.00

40.00000 0.000 0.00

412-00805

0185 CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 75.000 0.000

SY 0.000 0.00

60.00000 0.000 0.00

412-01120

0190 *GEOTEXTILE (PAVING) 102,601.000 0.000

SY 17,792.000 11,564.80

0.65000 17,792.000 11,564.80

420-00500

0195 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

606-01340

0200 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

810.00000 0.000 0.00

606-01370

0205 *TRANSITION TYPE 3J 1.000 0.000

EACH 0.000 0.00

430.00000 0.000 0.00

606-01385

0210 *END ANCHORAGE TYPE 3K 1.000 0.000

EACH 0.000 0.00

780.00000 0.000 0.00

606-01390

0215 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

1,280.00000 0.000 0.00

606-02005

0220 CONCRETE SIDEWALK 67.000 0.000

SY 0.000 0.00

47.00000 0.000 0.00

608-00000
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PCN: 14243-BID ESTIMATE RUN 09/30/2004

PROJECT: STA 2854-097 ESTIMATE NO: 0002 16:05:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 CURB RAMP (FAST TRACK) 45.000 0.000

SY 0.000 0.00

93.00000 0.000 0.00

608-00011

0230 CURB AND GUTTER TYPE 2 (SECTION I-B) 15,348.000 10,109.000

LF 5,239.000 31,434.00

6.00000 15,348.000 92,088.00

609-21010

0235 CURB AND GUTTER TYPE 2 (SECTION II-B) 617.000 0.000

LF 0.000 0.00

10.00000 0.000 0.00

609-21020

0240 GUTTER TYPE 2 (4 FOOT) 119.000 0.000

LF 0.000 0.00

12.00000 0.000 0.00

609-24004

0245 MEDIAN COVER MATERIAL (CONCRETE) 74,685.000 0.000

SF 0.000 0.00

2.80000 0.000 0.00

610-00030

0250 *DELINEATOR (TYPE II) 77.000 0.000

EACH 0.000 0.00

13.00000 0.000 0.00

612-00002

0255 *DELINEATOR (TYPE III) 2.000 0.000

EACH 0.000 0.00

14.00000 0.000 0.00

612-00003

0260 *2 INCH ELECTRICAL CONDUIT (JACKED) 161.000 0.000

LF 161.000 1,996.40

12.40000 161.000 1,996.40

613-00201

0265 *3 INCH ELECTRICAL CONDUIT (JACKED) 214.000 0.000

LF 214.000 4,215.80

19.70000 214.000 4,215.80

613-00301

0270 *PULL BOX (SPECIAL) 3.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

613-07000

0275 *WIRING 1.000 0.000

L S 0.000 0.00

820.00000 0.000 0.00

613-10000
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PCN: 14243-BID ESTIMATE RUN 09/30/2004

PROJECT: STA 2854-097 ESTIMATE NO: 0002 16:05:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 *SIGN PANEL (CLASS I) 234.000 0.000

SF 0.000 0.00

12.00000 0.000 0.00

614-00011

0285 *SIGN PANEL (CLASS II) 158.000 0.000

SF 0.000 0.00

13.00000 0.000 0.00

614-00012

0290 *STEEL SIGN POST (2.25X2.25 INCH TUBING) 42.000 0.000

LF 0.000 0.00

9.00000 0.000 0.00

614-00218

0295 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 426.000 0.000

LF 0.000 0.00

20.00000 0.000 0.00

614-01582

0300 *PEDESTRIAN SIGNAL FACE (16) 2.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

614-70117

0305 *TRAFFIC SIGNAL FACE (12-12-12) 5.000 0.000

EACH 0.000 0.00

860.00000 0.000 0.00

614-70336

0310 *LOOP DETECTOR WIRE 3,320.000 0.000

LF 0.000 0.00

2.00000 0.000 0.00

614-72875

0315 *INTERSECTION DETECTION SYSTEM (CAMERA) 5.000 0.000

EACH 4.000 21,600.00

5,400.00000 4.000 21,600.00

614-72886

0320 *FLASHING BEACON 3.000 0.000

EACH 0.000 0.00

2,240.00000 0.000 0.00

614-80000

0325 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

2,590.00000 0.000 0.00

614-81130

0330 *CONSTRUCTION SURVEYING 1.000 0.250

L S 0.000 0.00

12,000.00000 0.250 3,000.00

625-00000
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PCN: 14243-BID ESTIMATE RUN 09/30/2004

PROJECT: STA 2854-097 ESTIMATE NO: 0002 16:05:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0335 *MOBILIZATION 1.000 0.500

L S 0.100 9,000.00

90,000.00000 0.600 54,000.00

626-00000

0340 PUBLIC INFORMATION SERVICES 1.000 0.160

L S 0.000 0.00

2,300.00000 0.160 368.00

626-01000

0345 *THERMOPLASTIC PAVEMENT MARKING 13,237.000 0.000

SF 0.000 0.00

1.50000 0.000 0.00

627-00002

0350 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 435.000 48.000

GAL 92.000 1,978.00

21.50000 140.000 3,010.00

627-00012

0355 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 3,518.000 0.000

SF 0.000 0.00

8.00000 0.000 0.00

627-01000

0360 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

402.000 0.000

SF 0.000 0.00

11.00000 0.000 0.00

627-30325

0365 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

3,980.000 0.000

SF 0.000 0.00

7.10000 0.000 0.00

627-30410

0370 *SURVEY MONUMENT (TYPE 5) 4.000 0.000

EACH 0.000 0.00

76.00000 0.000 0.00

629-01005

0375 *SURVEY MONUMENT (TYPE 3A) 3.000 0.000

EACH 0.000 0.00

380.00000 0.000 0.00

629-01031

0380 *MONUMENT BOX 3.000 0.000

EACH 0.000 0.00

360.00000 0.000 0.00

629-01050

0385 *LOCATE MONUMENTS 8.000 0.000

HOUR 0.000 0.00

122.00000 0.000 0.00

629-01110
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PCN: 14243-BID ESTIMATE RUN 09/30/2004

PROJECT: STA 2854-097 ESTIMATE NO: 0002 16:05:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0390 *ADJUST MONUMENT BOX 4.000 0.000

EACH 0.000 0.00

102.00000 0.000 0.00

629-01210

0395 *FLAGGING 3,000.000 584.000

HOUR 677.000 13,540.00

20.00000 1,261.000 25,220.00

630-00000

0400 *UNIFORMED TRAFFIC CONTROL 160.000 0.000

HOUR 0.000 0.00

51.00000 0.000 0.00

630-00003

0405 *TRAFFIC CONTROL INSPECTION 32.000 5.000

DAY 7.000 532.00

76.00000 12.000 912.00

630-00007

0410 *TRAFFIC CONTROL MANAGEMENT 85.000 20.000

DAY 13.000 5,330.00

410.00000 33.000 13,530.00

630-00012

0415 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000

EACH 2.000 400.00

200.00000 2.000 400.00

630-80336

0420 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 0.000

EACH 10.500 756.00

72.00000 10.500 756.00

630-80341

0425 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 24.000

EACH 0.000 0.00

110.00000 24.000 2,640.00

630-80342

0430 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 4.000

EACH 0.000 0.00

110.00000 4.000 440.00

630-80343

0435 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 79.000 25.000

SF 0.000 0.00

17.00000 25.000 425.00

630-80344

0440 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 0.000 0.00

5,600.00000 2.000 11,200.00

630-80355
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PCN: 14243-BID ESTIMATE RUN 09/30/2004

PROJECT: STA 2854-097 ESTIMATE NO: 0002 16:05:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0445 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 0.000 0.00

2,100.00000 2.000 4,200.00

630-80358

0450 *DRUM CHANNELIZING DEVICE 500.000 250.000

EACH 0.000 0.00

23.00000 250.000 5,750.00

630-80360

0455 CONCRETE BARRIER (TEMPORARY) 200.000 0.000

LF 0.000 0.00

31.00000 0.000 0.00

630-80370

0460 *TRAFFIC CONE 336.000 168.000

EACH 0.000 0.00

8.00000 168.000 1,344.00

630-80380

0465 *MOBILE PAVEMENT MARKING ZONE 10.000 0.000

DAY 0.000 0.00

580.00000 0.000 0.00

630-80520

0470 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0475 F/A ASPHALT PAVEMENT INCENTIVE 54,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0480 F/A ON-THE-JOB TRAINEE 800.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0485 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0490 F/A QUALITY INCENTIVE PAYMENT ROADWAY SMOOTHNESS 14,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0495 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028
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PCN: 14243-BID ESTIMATE RUN 09/30/2004

PROJECT: STA 2854-097 ESTIMATE NO: 0002 16:05:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0500 F/A VIDEO TAPING ADJUST UTILITIES 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70033

0505 F/A LANDSCAPE RESTORATION 5,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034

0510 F/A EARLY COMPLETION OF WORK INCENTIVE 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0515 F/A CANAL COORDINATION 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0600 HBP (GR S) (100) (PG 64-22) BOTTOM LIFT ASPHALT 11,288.000 0.000

TON 2,048.000 72,089.60

35.20000 2,048.000 72,089.60

403-33841

CAT 0200 $517,717.10 759,930.70CURRENT AMT 2,571,503.40 $$

CAT NO0300 STR. F-17-CF BID ITEMS 

0520 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 446.000 0.000

SY 0.000 0.00

7.00000 0.000 0.00

202-00246

0525 *REMOVAL OF BRIDGE RAILING 106.000 0.000

LF 0.000 0.00

21.00000 0.000 0.00

202-00425

0530 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 10.000 0.000

SY 0.000 0.00

490.00000 0.000 0.00

202-00453

0535 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 3.000 0.000

SY 0.000 0.00

1,200.00000 0.000 0.00

202-00460

0540 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000

L S 0.000 0.00

1,900.00000 0.000 0.00

202-00495
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PCN: 14243-BID ESTIMATE RUN 09/30/2004

PROJECT: STA 2854-097 ESTIMATE NO: 0002 16:05:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. F-17-CF BID ITEMS 

0545 REPAIR CURB 30.000 0.000

LF 0.000 0.00

46.00000 0.000 0.00

210-00440

0550 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 74.000 0.000

TON 0.000 0.00

37.50000 0.000 0.00

403-33871

0555 *WATERPROOFING (MEMBRANE) 446.000 0.000

SY 0.000 0.00

11.30000 0.000 0.00

515-00120

0560 CONCRETE CLASS B (BRIDGE) 6.000 0.000

CY 0.000 0.00

420.00000 0.000 0.00

601-01040

0565 CONCRETE CLASS D (BRIDGE) (SPECIAL) 2.000 0.000

CY 0.000 0.00

570.00000 0.000 0.00

601-03041

0570 REINFORCING STEEL 100.000 0.000

LB 0.000 0.00

6.00000 0.000 0.00

602-00000

0575 REINFORCING STEEL (EPOXY COATED) 444.000 0.000

LB 0.000 0.00

1.30000 0.000 0.00

602-00020

0580 *BRIDGE RAIL TYPE 10R 98.000 0.000

LF 0.000 0.00

91.00000 0.000 0.00

606-11010

CAT 0300 $0.00 0.00CURRENT AMT 38,698.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0585 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00

620-00002

0590 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,000.00000 1.000 14,000.00

620-00012
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PCN: 14243-BID ESTIMATE RUN 09/30/2004

PROJECT: STA 2854-097 ESTIMATE NO: 0002 16:05:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0595 SANITARY FACILITY 1.000 0.000

EACH 1.000 920.00

920.00000 1.000 920.00

620-00020

CAT 0400 $920.00 32,920.00CURRENT AMT 32,920.00 $$

PROJECT TOTAL 518,637.10 $ 792,850.70CURRENT AMT 2,643,121.40 $$


